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198020-01 Cascada (formerly Corriente and Acacia Hills) New World Development – Jack Richter 
 First Sub Com Rec Sec Sub Com Rec Third Sub Com Rec Status 
Specific Plan 1/26/04 4/6/04 Antici 

4/26/04 
    

Utility Coordination 

 
 
•Specific Plan to be resubmitted 4/26/04. 
•Specific Plan review comments to Maria by Wednesday, 4/14/04, meeting Monday 4/19/04 at 1:00 p.m. 
•New Concept “D” Land Use Map to Jack and consultants 4/6/04. 
•Revised constraints map with old layout reflecting revised area calcs to Jack 4/5/04. 
•Reviewed with Jack first pass of CAD drawing of Concept “D” 3/30/04. 
•Per Jack 3/18/04, Presidio to put The Planning Center’s Concept “D” into AutoCAD. 
•Constraints map, Phasing Plan, Water Master Plan and Land Use Plan updates to New World 3/16/04. 
•Revised preliminary Water Master Plan Exhibit to WestLand 3/16/04. 
•Erin and Jack attended information meeting on Twin Peaks Interchange 3/12/04. 
•Next meeting w/ Jim Tress is 10:00 a.m. 3/23/03 and Mark Taylor is 1:30 p.m. 3/23/04. 
•Revised OSR Exhibit showing 400’ and 600’ OSR emailed to Brian L. @ WestLand 3/9/04. 
•Working on preliminary engineering on Phase I per Jack Richter.  Per Jack just need to do roadway profiles and 

mass grading of pads. 
•Requested 2/23/04 Clint to provide minimum width of retention/detention basins. 
•Jack and John met with Jim DeGrood 2/18/04. 
•Prepared disturbance calculations per Jack’s request. 
•Sent Randy Emerson color copy of the 1/12/04 Cascada Land Use Concept Plan. 
•Specific Plan submitted to Town of Marana Staff on Monday, 1/26/04. 
•Faxed additional roadway cross-section to The Planning Center 1/19/04. 
•Emailed roadway cross-sections to The Planning Center 1/14/04. 
•Emailed sewer, drainage and grading text as well as exhibits to The Planning Center the week of 12/15/03. 
•Per Fred Huntington the sewer state land permit submitted 11/19/03 (file no. 16-109-585).  Also Fred said that a 

right-of-way permit was also submitted (file no. 30-109-527).  Fred said he should be able to get right of entry 
as early as late February or as late as March 15, 2004. 

•HDZ Specific Plan info to The Planning Center on 11/26/03. 
•Revised mitigation information and submitted to WestLand 11/18/03. 
•Revising Land Plan to reflect D/W sizing and 75’ R/W along Lambert. 
•Sent Ashby request on surveys. 
•Mike Reuwsaat, Mike Grassinger, Jack Richter and John Wood attended site visit 9/30/03. 
•Presented plan to Mike Reuwsaat, Jim DeGrood and Joel Shapiro on 9/19/03. 
•Received digital files from The Planning Center 8/12/03. 
•Earthcalc takeoff on Mass Grading Plan sent to Jack 8/25/03. 
 


